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Mr. Joseph Joyce

BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
P. O. Box 95001 ’

Santa Ana, California 92709—5001

R’“QUEST For EXTENSIONS To THE FEDERAL FACILITY AGREEMENT (FFA)
SCHEDULES, OPERABLE UniT (OU) 1 AND 2A, MARINE CORPS AIR STATION (MCAS)
¥1.ToRrO

Dear Mr. Joyce:

The California Environmental Protection Agency (Cal/EPA) is in receipt of your
letters dated April 15, 1996 and April 24, 1996 requesting extensions of the deadlines set forth
in Append:‘( A of the FFA for OU-1 and OU-2A. As indicated in your letters, a six-month
extension is needed for OU-1 to allow MCAS El Toro to evaluate additional alternatives for
the offsite principal aquifer groundwater plume. The extension will move the due date for

o QU-1 Draft Final Interim Action Feasibility Study (IAFS) to August9, 1996. Consequently,
the due dates for the draft Final Proposed Plan and Draft Interim Record of Decision will be
moved to August 9, 1996 and November 22, 1996, respectively. As for OU-2A, a five-week

_ extension will allow coordination and planning with OU-1 Draft Final IAFS currently being
, prepared under a separate contract. The due date for submittal of the Draft Feasibility Report
for OU-2A will be extended to July 25, 1996. This will move the due date of OU-2A Draft
Proposed Plan and the Draft Record of Decision to Novembcr 23, 1996 and January 20, 1997,
respectively. : :

The Department of Toxic Substances Control concurs with the USEPA that a good
cause exists for an extension of the FFA schedules pursuant to Section 9.2(g) of the FFA.
~Therefore, the requested extensions are hereby granted. We look forward to working with

you to facilitate cleanup efforts at Marine Corps Air Station El Toro. 1f you have any
questions, please call me at (310) 590-4856.

Chicf, South rn California Operatxons
Office of Military Facilities

cc:  See Next Page
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Mr. Joseph Joyce
May 14, 1996
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cc: Ms. Julie Anderson, Director

Federal Facilities Cleanup Office

U. S. Environmental Protection Agency
Region IX, Code H-9-2

75 Hawthorne Street

San Francisco, California 94105-3901

Ms. Bonnie Arthur

U. S. Environmental Protection Agency
Region IX

Hazardous Waste Manaoement Division, H 9-2
75 Hawthorne Street

San Francisco, California 94105-3901 -

Mr. Lawrence Vitale

Remedial Project Manager

California Regional Water Quality Control Board
Santa Ana Region

3737 Main Street, Suite 500

Riverside, California 92501-3339

: Commanding General
O ’ : Assistant Chief of Staff, Environmental
- Marine Corps Air Station-El Toro
P. 0. Box 95001 _
Santa Ana, California 92709-5001

Mr. William R. Mills, Jr., P.E.

General Manager

Orange County Water District

10500 Ellis Avenue

P.O. Box 8300

Fountain Valley, California 92728-8300

Lt. Hope Katcharian :

Director, Environmental Fngineering Division, (IAU)
Marine Corps Air Station-El Toro

P. O. Box 95001

Santa Ana, California 92709-5001



O |

Mr. Joseph Joyce
May 14, 1996

Page 3

CC:

- Mr. Andy Piszkin

Remedial Project Manager

Naval Facilities Engineering Command
Southwest Division -
1220 Pacific Highway

San Diego, California 92132-5187



